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Vendor ID: 3245 KNIFE RIVER MIDWEST(KNIFE RIVER COF

Pay Period End Date:

03.19.2016

Contract Location:
W JCT N-15 - NEWCASTLE

Contractor:

KNIFE RIVER MIDWEST(KNIFE RIVER CORP)

2220 HAWKEYE DR

SIOUX CITY IA 51105-2048

Phone:
(712)252-2766

Escrow Agent:

Surety Co:

Counties

CEDAR

DIXON

Project
Number

Fed State
Project Number

31919 000 STP-12-6(115)

Estimate Type:

Date Let:

Date Awarded:

Date Contract Executed:
Date Notice for Work to
Begin:

Date Work Actually Began:
Date Project Completion:

Highway Begin End Description
Number Ref Ref
Post Post

012 210.790 222.250 GRAD CULV SEED BR GDRL

BIT

PROG

10.09.2014
10.16.2014
11.04.2014

03.16.2015
03.25.2015

Current Contract Amt
$6,735,297.30

Original Contract Amt
$5,398,250.55

% Dollar Comp

98%
% Time Comp

95%

Total Earnings
Stockpiled Materials
Gross Earnings
Retainage

Escrow Amount
Securities Encmb
Net Earnings

Liguidated Damages
Incentives
Disincentives

Other Contract Adj
Appl of Training Adj
Training Rates Adj
Fuel Adj

Bituminous Adj
Autopay Adj
Gasoline Adj

Other Adj

Price Adj
Substandard Item Adj
Asphalt Adj

Diesel Fuel Adj
Petrol Adj

Matl Discrepancy Payment Adj

Total for Adjustments

Payment

Total to Date Prev to Date

$6,625,902.27  $6,624,691.62
$.00 $.00
$6,625,902.27  $6,624,691.62
$.00 $.00
$.00 $.00
$.00 $.00

$6,625,902.27 $6,624,691.62

$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$-678.05 $-678.05
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
-$678.05 -$678.05
$6,625,224.22  $6,624,013.57

Project Manager
Wiebelhaus, Bob
Construction Engineer
Halstead, Kerri
Controller

Burling, Laurie

03.22.2016

03.23.2016

03.25.2016

District Engineer

Boyle, Pat
Controller

Burling, Laurie

This Estimate

$1,210.65
$.00
$1,210.65
$.00
$.00
$.00
$1,210.65

$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00

$.00

$1,210.65

03.23.2016

03.25.2016
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Vendor ID: 3245 KNIFE RIVER MIDWEST(KNIFE RIVER COF

Est Number: 0015 Pay Period End Date:  03.19.2016 Est Number: 0015 Pay Period End Date:  03.19.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 1 GRADING 4002 4002 9170.04 188.10 0.000 0.00
0001 0001 0030.10 11,000.00 1.000 11,000.00 EARTH SHOULDER CONSTRUCTION STA 600.340 112,923.95
MOBILIZATION LS 1.000 11,000.00 . overlay area 587.770 110,559.54
1.000 11,000.00 0.000 0.00
0.000 0.00 4005 4005 4764.35 14.58 0.000 0.00
0002 0002 1009.00 6,000.00 1.000 6,000.00 4" PERFORATED PIPE UNDERDRAIN LF 31,000.000 451,980.00
GENERAL CLEARING AND GRUBBING LS 1.000 6,000.00 29,937.000 436,481.46
1.000 6,000.00 0.000 0.00
0.000 0.00 4006 4006 4763.25 165.00 0.000 0.00
0003 0003 1011.00 30.00 45.000 1,350.00 UNDERDRAIN OUTLET STRUCTURE EACH 40.000 6,600.00
WATER MGAL 45.000 1,350.00 38.000 6,270.00
0.000 0.00 0.000 0.00
0.000 000 GROUP 1 GRADING Contracted 173,980.20
0004 0004 1030.00 18.00 3,221.000 57,978.00 Current 745,484.15
EARTHWORK MEASURED IN EMBANKMENT CY 3,221.000 57,978.00 In place 675,987.35
3,221.000 57,978.00 This Estimate 0.00
0.000 0.00 GROUP 4 CULVERT
0005 0005 1102.00 8.00 81.000 648.00 0009 0009 0030.40 9,000.00 1.000 9,000.00
REMOVE ASPHALT SURFACE SY 81.000 648.00 MOBILIZATION LS 1.000 9,000.00
6.000 48.00 0.179 1,611.00
0.000 0.00 0.000 0.00
0006 0006 1121.00 1,000.00 1.000 1,000.00 0010 0010 1119.00 500.00 1.000 500.00
REMOVE CONCRETE FLUME EACH 1.000 1,000.00 REMOVE INLET EACH 1.000 500.00
0.500 500.00 0.000 0.00
0.000 0.00 0.000 0.00
0007 0007 7017.00 4.00 8,343.000 33,372.00 0011 0011 4050.01 25.36 4.000 101.44
REMOVE GUARDRAIL LF 8,343.000 33,372.00 EXCAVATION FOR PIPE, PIPE-ARCH CY 4.000 101.44
8,403.000 33,612.00 CULVERTS, AND HEADWALLS 4.000 101.44
0.000 0.00 0.000 0.00
0008 0008 L022.11 2.35 26,652.000 62,632.20 0012 0012 4100.06 1,698.47 3.300 5,604.95
FABRIC SILT FENCE-LOW POROSITY LF 26,652.000 62,632.20 CLASS 47B-3000 CONCRETE FOR HEADWALL CY 3.300 5,604.95
5,761.000 13,538.35 3.300 5,604.95
0.000 0.00 0.000 0.00
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Vendor ID: 3245 KNIFE RIVER MIDWEST(KNIFE RIVER COF

Est Number: 0015 Pay Period End Date:  03.19.2016 Est Number: 0015 Pay Period End Date:  03.19.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0013 0013 4150.00 5.24 180.000 94320 0019 0019 6107.00 357.14 5.000 1,785.70
REINFORCING STEEL FOR HEADWALL LB 180.000 943.20 CONCRETE SLOPE PROTECTION Sy 5.000 1,785.70
180.000 943.20 16.527 5,902.45
0.000 0.00 0.000 0.00
GROUP 4 CULVERT Contracted 16,149.59 GROUP 4A CULVERT AT STA. 232+13.37 Contracted 103,401.38
Current 16,149.59 Current 103,401.38
In place 8,260.59 In place 139,431.66
This Estimate 0.00 This Estimate 0.00
GROUP 4A CULVERT AT STA. 232+13.37 GROUP 5 SEEDING
0014 0014 0030.40 9,000.00 1.000 9,000.00 0020 0020 0030.50 1,150.00 1.000 1,150.00
MOBILIZATION LS 1.000 9,000.00 MOBILIZATION LS 1.000 1,150.00
1.000 9,000.00 0.000 0.00
0.000 0.00 0.000 0.00
0015 0015 3089.80 649.47 10.000 6,494.70 0021 0021 L001.02 650.00 22.000 14,300.00
FLOWABLE FILL CONCRETE CY 10.000 6,494.70 SEEDING, TYPE B ACRE 22.000 14,300.00
53.250 34,584.28 4.748 3,086.20
0.000 0.00 0.000 0.00
0016 0016 4044.00 18,369.00 1.000 18,369.00 0022 0022 L032.75 175.00 50.000 8,750.00
PREPARATION OF STRUCTURE EACH 1.000 18,369.00 MULCH TON 50.000 8,750.00
AT STA. 232413.37 1.000 18,369.00 0.000 0.00
0.000 0.00 0.000 0.00
0017 0017 4115.25 689.00 16.700 11,506.30 GROUP 5 SEEDING Contracted 24,200.00
CLASS 47B-3000 CONCRETE cy 16.700 11,506.30 Current 24.200.00
22.250 15,330.25 In place 3,086.20
0.000 0.00 This Estimate 0.00
0018 0018 4355.32 4,687.14 12.000 56,245.68 GROUP 6 BRIDGE AT STA. 1530+03.36
132" STRUCTURAL PLATE PIPE LF 12.000 56,245.68 0023 0023 0030.60 7,000.00 1.000 7,000.00
12.000 56,245.68 MOBILIZATION LS 1.000 7,000.00
0.000 0.00 0.000 0.00
0.000 0.00
0024 0024 6016.20 52.00 968.000 50,336.00
MULTI-LAYER EPOXY POLYMER OVERLAY SY 968.000 50,336.00
0.000 0.00
0.000 0.00
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Vendor ID: 3245 KNIFE RIVER MIDWEST(KNIFE RIVER COF

Est Number: 0015 Pay Period End Date:  03.19.2016 Est Number: 0015 Pay Period End Date:  03.19.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0025 0025 6131.23 2.50 2,021.000 505250 0031 0031 7015.00 24.00 6,540.000 156,960.00
PENETRATING CONCRETE SEALER SF 2,021.000 5,052.50 CABLE GUARDRAIL LF 6,540.000 156,960.00
0.000 0.00 6,544.000 157,056.00
0.000 0.00 0.000 0.00
GROUP 6 BRIDGE AT STA. 1530+03.36 Contracted 62,388.50 0032 0032 7020.00 2,000.00 8.000 16,000.00
Current 62,388.50 BRIDGE APPROACH SECTIONS EACH 8.000 16,000.00
In place 0.00 8.000 16,000.00
This Estimate 0.00 0.000 0.00
GROUP 6A BRIDGE AT STA. 1569+20.89 0033 0033 7023.00 2,600.00 20.000 52,000.00
0026 0026 0030.60 7,000.00 1.000 7,000.00 TERMINAL ANCHORAGE SECTIONS EACH 20.000 52,000.00
MOBILIZATION LS 1.000 7,000.00 20.000 52,000.00
0.000 0.00 0.000 0.00
0.000 0.00 0034 0034 7024.27 2,000.00 8.000 16,000.00
0027 0027 6016.20 52.00 1,033.000 53,716.00 GUARDRAIL END TREATMENT, TYPE Il EACH 8.000 16,000.00
MULTI-LAYER EPOXY POLYMER OVERLAY SY 1,033.000 53,716.00 8.000 16,000.00
0.000 0.00 0.000 0.00
0.000 000 GROUP 7 GUARDRAIL Contracted 265,663.13
0028 0028 6131.23 2.50 2,178.000 5,445.00 Current 265.663.13
PENETRATING CONCRETE SEALER SF 2,178.000 5,445.00 In place 265,759.13
0.000 0.00 This Estimate 0.00
0.000 0.00 GROUP 9 BITUMINOUS
GROUP 6A BRIDGE AT STA. 1569+20.89 Contracted 66,161.00 0035 0035 0002.55 8.00 2,417.000 19,336.00
Current 66,161.00 OVERLAY BROKEN LINES STA 2,717.000 21,736.00
In place 0.00 2,950.428 23,603.42
This Estimate 0.00 0.000 0.00
GROUP 7 GUARDRAIL 0036 0036 0002.60 8.00 4,834.000 38,672.00
0029 0029 0030.70 18,000.00 1.000 18,000.00 OVERLAY SOLID LINES STA 5,434.000 43,472.00
MOBILIZATION LS 1.000 18,000.00 5,307.616 42,460.93
1.000 18,000.00 0.000 0.00
0.000 0.00 0037 0037 0030.90 344,160.00 1.000 344,160.00
0030 0030 7011.20 27.50 243.750 6,703.13  MOBILIZATION LS 1.000 344,160.00
W-BEAM GUARDRAIL LF 243.750 6,703.13 1.000 344,160.00
243.750 6,703.13 0.000 0.00
0.000 0.00
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Vendor ID: 3245 KNIFE RIVER MIDWEST(KNIFE RIVER COF

Est Number: 0015 Pay Period End Date:  03.19.2016 Est Number: 0015 Pay Period End Date:  03.19.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0038 0038 1020.06 52.50 252.000 13,230.00 0047 0047 4155.50 3.00 115.000 345.00
FLEXIBLE POST DELINEATOR EACH 252.000 13,230.00 REINFORCING STEEL FOR INLET AND LB 115.000 345.00
0.000 0.00 JUNCTION BOX 100.000 300.00
0.000 0.00 0.000 0.00
0039 0039 1020.20 40.00 75.000 3,000.00 0048 0067 8022.15 1.42 500.000 710.00
INSTALL CHEVRONS EACH 75.000 3,000.00 HYDRATED LIME/WARM MIX ASPHALT FOR EACH 500.000 710.00
0.000 0.00 STATE MAINTENANCE PATCHING 3,506.630 4,979.41
0.000 0.00 0.000 0.00
0040 0040 2001.00 50.00 160.000 8,000.00 0049 0048 8022.20 1.42 36,670.000 52,071.40
GRAVEL SURFACE COURSE CY 160.000 8,000.00 HYDRATED LIME/WARM MIX ASPHALT EACH 36,670.000 52,071.40
152.579 7,628.95 51,650.880 73,344.25
0.000 0.00 0.000 0.00
0041 0041 2010.00 63.00 40.000 2,520.00 0050 0068 9002.10 32.50 500.000 16,250.00
CRUSHED ROCK SURFACE COURSE CY 40.000 2,520.00 ASPHALTIC CONCRETE FOR STATE TON 3,506.630 113,965.48
68.837 4.336.73 MAINTENANCE PATCHING, TYPE SPR 3,506.630 113,965.48
0.000 0.00 0.000 0.00
0042 0042 2021.00 50.00 6.000 300.00 0051 0049 9004.83 693.32 592.416 410,733.86
MAILBOX POST EACH 6.000 300.00 COLD IN-PLACE RECYCLING WITH FOAMED STA 437.529 303,347.61
0.000 0.00 ASPHALT 437.529 303,347.61
0.000 0.00 0.000 0.00
0043 0043 4004.50 4.00 206.000 824.00 0052 0050 9005.75 32.50 35,070.000 1,139,775.00
CAST IRON GRATE AND FRAME LB 206.000 824.00 ASPHALTIC CONCRETE, TYPE SPR TON 35,070.000 1,139,775.00
0.000 0.00 34,833.540 1,132,090.05
0.000 0.00 0.000 0.00
0044 0044 4024.55 400.00 21.000 8,400.00 0053 0051 9009.00 1.00 6,248.000 6,248.00
FLUME SPILLWAY LF 21.000 8,400.00 PLACEMENT OF ASPHALTIC CONCRETE FOR SY 6,248.000 6,248.00
21.000 8,400.00 DRIVEWAYS AND INTERSECTIONS 6,622.999 6,623.00
0.000 0.00 0.000 0.00
0045 0045 4024.71 3,860.00 1.000 3,860.00 0054 0052 9010.50 43.07 1,600.000 68,912.00
CONCRETE FLUME, TYPE | EACH 1.000 3,860.00 ASPHALTIC CONCRETE FOR PATCHING, TYPE TON 5,800.000 249,806.00
1.000 3,860.00 SPR 5,307.920 228,612.11
0.000 0.00 0.000 0.00
0046 0046 4105.59 880.00 2.000 1,760.00 0055 0069 9020.95 735.75 17.000 12,507.75
CLASS 47B-3000 CONCRETE FOR INLET AND CY 2.000 1,760.00 PERFORMANCE GRADED BINDER (64-34) FOR TON 86.820 63,877.82
JUNCTION BOX 1.420 1,249.60 STATE MAINTENANCE PATCHING 86.822 63,879.29
0.000 0.00 0.000 0.00
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Vendor ID: 3245 KNIFE RIVER MIDWEST(KNIFE RIVER COF

Est Number: 0015 Pay Period End Date:  03.19.2016 Est Number: 0015 Pay Period End Date:  03.19.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0056 0053 9021.01 635.75 853.079 542,344.97 0065 0062 9179.35 4.42 5,937.000 26,241.54
PERFORMANCE GRADED BINDER (64-22) TON 276.490 175,778.52  COLD MILLING, CLASS 5 Sy 5,937.000 26,241.54
276.780 175,962.89 2,630.074 11,624.93
0.000 0.00 0.000 0.00
0057 0054 9021.13 735.75 1,246.780 917,318.39 0066 0063 9179.43 946.20 7.316 6,922.40
PERFORMANCE GRADED BINDER (64-34) TON 1,346.780 990,893.39 COLD MILLING, CLASS 3 STA 7.316 6,922.40
1,213.401 892,759.79 TYPE A 7.570 7,162.73
0.000 0.00 0.000 0.00
0058 0055 9030.00 7.70 3,323.000 25,587.10 0067 0064 9188.50 36.17 6,567.000 237,528.39
CONSTRUCTING ASPHALTIC CONCRETE CURB LF 3,323.000 25,587.10 SURFACING UNDER GUARDRAIL Sy 6,567.000 237,528.39
3,588.040 27,627.91 6,533.166 236,304.61
0.000 0.00 0.000 0.00
0059 0056 9034.00 6.00 290.000 1,740.00 0068 0070 9300.37 1.00 850.000 850.00
PREPARATION OF INTERSECTIONS AND SY 290.000 1,740.00 RAP INCENTIVE PAYMENT FOR STATE EACH 850.000 850.00
DRIVEWAYS 352.953 2.113.52 MAINTENANCE PATCHING 13,797.490 13,797.49
0.000 0.00 0.000 0.00
0060 0057 9053.00 1.46 39,910.000 58,268.60 0069 0065 9300.38 1.00 62,339.000 62,339.00
TACK COAT GAL 49,910.000 72,868.60 RAP INCENTIVE PAYMENT EACH 62,339.000 62,339.00
46,982.000 68,593.72 342,909.630 342,909.63
0.000 0.00 0.000 0.00
0061 0058 9111.00 30.00 297.000 8,910.00 0070 0066 9300.52 1,825.00 1.000 1,825.00
WATER MGAL 297.000 8,910.00 ASPHALT PAVEMENT SMOOTHNESS TESTING LS 1.000 1,825.00
0.000 000 D 1.000 1,825.00
0.000 0.00 0.000 0.00
0062 0059 9170.00 88.00 1,184.332 104,221.22 4001 4001 7050.05 11,550.00 0.000 0.00
EARTH SHOULDER CONSTRUCTION STA 584.332 51,421.22 ADDITIONAL WORK LS 1.000 11,550.00
508.270 44,727.76 Revised sampling and testing of the CIR material 1.000 11,550.00
0.000 0.00 0.000 0.00
0063 0060 9173.15 91.20 1,184.332 108,011.08 4003 4003 0096.21 27,494.23 0.000 0.00
TRENCHED WIDENING STA 874.655 79,768.54  MOBILIZATION EACH 1.000 27,494.23
874.655 79,768.54 1.000 27,494.23

5" Overlay area
0.000 0.00 0.000 0.00
0064 0061 9179.23 286.43 593.297 169,938.06 4004 4004 9005.75 58.00 0.000 0.00
COLD MILLING, CLASS 3 STA 593.297 169,938.06 ASPHALTIC CONCRETE, TYPE SPR TON 12,950.000 751,100.00
613.196 175,637.73 R 11,509.420 667,546.36
5" QOverlay area

0.000 0.00 0.000 0.00
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Vendor ID: 3245 KNIFE RIVER MIDWEST(KNIFE RIVER COF

Est Number: 0015 Pay Period End Date:  03.19.2016 Est Number: 0015 Pay Period End Date:  03.19.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
4007 4007 9173.15 117.21 0.000 0.00 4015 4015 9300.56 1.572 0.000 0.00
TRENCHED WIDENING STA 233.740 27,396.67 SUPERPAVE QUALITY INCENTIVE TON 735.000 1,155.42
238.623 27,969.00 State Maintenance Patch- Tons acquired from 735.000 1.155.42
0.000 0.00 RD 81-3(1055) 4.84 % 0.000 0.00
4008 4008 9300.60 1.50 0.000 0.00 GROUP 9 BITUMINOUS Contracted 4,423,660.75
SMOOTHNESS INCENTIVE-ASPHALTIC TON 15,136.696 22,705.04 Current 5,189,203.55

CONCRETE ' ' ’
15,136.696 22,705.04 In place 5,255,859.27
Incentive Pay Factor = 104.626 % 0.000 0.00 This Estimate 0.00

4009 4009 9300.77 34.04 0.000 0.00 GROUP 10 GENERAL ITEMS
SMOOTHNESS INCENTIVE-PERFORMANCE TON 354.730 12,075.01 0071 0071 0001.08 0.50 15,400.000 7,700.00
GRADED BINDER 354.730 12,075.01  BARRICADE, TYPE II BDAY 15,400.000 7,700.00
Incentive Pay Factor 104.626 % 0.000 0.00 9,941.000 4,970.50
4010 4010 9300.56 0.5667 0.000 0.00 0.000 0.00
SUPERPAVE QUALITY INCENTIVE TON 38,408.700 21,766.21 0072 0072 0001.10 2.00 640.000 1,280.00
38,408.700 21,766.21

Superpave Quality Incentive = 1.74 %As per BARRICADE, TYPE IlI BDAY 640.000 1,280.00
original contract unit prices 0.000 0.00 7,415.000 14,830.00
4011 4011 9300.56 1.2766 0.000 0.00 168.000 336.00
SUPERPAVE QUALITY INCENTIVE TON 12,918.000 16,491.12 0073 0073 0001.75 2.00 1,330.000 2,660.00

. N . 12,918.000 16,491.12 . .
Change is scope unit pricesMaskell East Bottom lift TEMPORARY SIGN DAY EACH 1,330.000 2,660.00
0.000 0.00 1,952.000 3,904.00
4012 4012 1010.13 127.71 0.000 0.00 0.000 0.00
ADDITIONAL WORK STA 12.300 1,570.83 0074 0074 0001.90 0.85 19,360.000 16,456.00
Addition of RAP to Roadway 12.300 1,570.83  SIGN DAY EACH 19,360.000 16,456.00
0.000 0.00 30,711.000 26,104.35
4013 4013 9300.56 0.8044 0.000 0.00 1,029.000 874.65
SUPERPAVE QUALITY INCENTIVE TON 487.300 391.98 0075 0075 0003.10 350.00 219.000 76,650.00
KnifeRiver Patch- Tons acquired from  S116-4 487.300 391.98  FLAGGING DAY 219.000 76,650.00
(1003) 2.47% incentive 0.000 0.00 318.000 111,300.00
4014 4014 9300.56 1.248 0.000 0.00 0.000 0.00
SUPERPAVE QUALITY INCENTIVE TON 1,191.500 1,486.99 0076 0076 0003.20 450.00 70.000 31,500.00
Knife River Patch- Tons acquired from RD 81-3 1,191.500 1,486.99 FURNISHING AND OPERATING PILOT VEHICLE DAY 70.000 31,500.00
(1055)  3.84% incentive 0.000 0.00 126.500 56,925.00
0.000 0.00
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Est Number: 0015 Pay Period End Date:  03.19.2016 Est Number: 0015 Pay Period End Date:  03.19.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0077 0077 0020.00 2.00 1,500.000 3,000.00 0086 0086 L022.90 3.05 1,000.000 3,050.00
TRAINING HOUR 1,500.000 3,000.00 TEMPORARY SILT FENCE LF 1,000.000 3,050.00
422.250 844.50 200.800 612.44
0.000 0.00 0.000 0.00
0078 0078 0030.10 2,200.00 1.000 2,200.00 0087 0087 L860.24 500.00 8.000 4,000.00
MOBILIZATION LS 1.000 2,200.00 STORM EVENT RESTORATION - INCENTIVE EACH 8.000 4,000.00
1.000 2,200.00 0.000 0.00
0.000 0.00 0.000 0.00
0079 0079 9110.01 50.00 300.000 15,000.00 0088 0088 L860.50 3,800.00 1.000 3,800.00
RENTAL OF LOADER, FULLY OPERATED HOUR 300.000 15,000.00 ENVIRONMENTAL COMMITMENTS - LS 1.000 3,800.00
23.500 1,17500 CONTRACTOR COMPLIANCE 0.500 1,900.00
0.000 0.00 0.000 0.00
0080 0080 9110.02 50.00 50.000 2,500.00 GROUP 10 GENERAL ITEMS Contracted 262,646.00
RENTAL OF MOTOR GRADER, FULLY HOUR 50.000 2,500.00 Current 262,646.00
OPERATED 8.000 400.00 In place 277,518.07
0.000 0.00 This Estimate 1,210.65
0081 0081 9110.03 50.00 300.000 15,000.00 Totals for contract Contracted 5,398,250.55
RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 300.000 15,000.00 Current 6,735,297.30
182.750 9,137.50 In place 6,625,902.27
0.000 0.00 This Estimate 1,210.65
0082 0082 9110.07 125.00 300.000 37,500.00
RENTAL OF SKID LOADER, FULLY OPERATED HOUR 300.000 37,500.00
87.500 10,937.50
0.000 0.00
0083 0083 9110.27 135.00 250.000 33,750.00
RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 250.000 33,750.00
EXCAVATOR, FULLY OPERATED 0.000 0.00
0.000 0.00
0084 0084 L010.98 1.50 4,000.000 6,000.00
TEMPORARY EROSION CONTROL SY 4,000.000 6,000.00
21,518.185 32,277.28
0.000 0.00
0085 0085 L022.75 4.00 150.000 600.00
TEMPORARY SILT CHECK LF 150.000 600.00
0.000 0.00
0.000 0.00
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Detailed breakdown of stockpiled
materials
\Item Cd Hltem Desc
7023.00 | TERMINAL ANCHORAGE SECTIONS
Project 31919 000
Prpsl Line Nbr 0033 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1
0002 S.P. Initial Payment 20.00 8,548.58 5032509
na
0009 S.P. Adjustment -6.00 -2,564.57 5032509
na
0010 S.P. Adjustment -14.00 -5,984.01 5032509
na
Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0033: 0.00 $0.00
Total for item code 7023.00: 0.00 $0.00

Total remaining for contract:

$0.00



